Sub: Review of Important Infrastructure Projects.

Creation of infrastructure is a major focus area of the Ministry of Railways. This is essential to create capacity and remove congestion on the Railway network and thereby improve mobility and speed of trains. Thrust is on speedy implementation of New Line, Gauge Conversion and Doubling/Tripling/Quadrupling Projects.

In view of above, it has been decided to hold monthly review of important Infrastructure Projects of New Line, Gauge Conversion, Doubling, Traffic Facility & Rail Flyovers etc through meeting named as ‘VIKAS SAMVAD’. The first meeting of ‘VIKAS SAMVAD’ will be held on 8th May, 2019. The review meeting will be chaired by Chairman Railway Board.

Procedure for carrying out meeting in ‘VIKAS SAMVAD’ will be as under:-

(A) Identification of Projects:-

(1) Approximately 12-15 projects will be discussed in each ‘VIKAS SAMVAD’ meeting, covering 3 to 4 Zonal Railways.

(2) Projects which have been discussed under PRAGATI by Hon’ble Prime Minister since inception, will also be discussed in the meeting.

(B) Meeting of VIKAS SAMVAD:-

(1) The list of projects to be discussed in the ‘VIKAS SAMVAD’ meeting shall be identified by ED/Planning in consultation with ED(Works), 10 days before the date of meeting in Railway Board.

(2) ED/Works shall advise the list of Project to Zonal Railways /PSUs.

Contd...2/-
(3) Zonal Railways/PSUs has to submit the power Point Presentation of each project covering lay out Plan, year of sanction, latest cost, expenditure till date, contract details, planning of tenders, commissioning till date, status of ESPs/SIPs, design of Imp/Major Bridges etc., phase wise planning of the commissioning, land acquisition position, forestry clearance and any other issues by 1<sup>st</sup> Wednesday of every month. The sample PPT is enclosed for guidance.

(4) Final PPT of the Projects for the ‘VIKAS SAMVAD’ meeting will be advised to Zonal Railways/PSUs by ED/Works, 3 to 4 days before the date of meeting.

(5) VIKAS SAMVAD meeting will be held through Video Conference with General Managers, CAO/Cs, concerned PHODs of Zonal Railways and CMDs of PSUs, on 2<sup>nd</sup> Wednesday of every month at 16.00 Hrs. in Board’s office.

DA: As above

(S. C. Jain)
Executive Director Works
Railway Board

Copy to:-

1. OSD to CRB – for kind information of CRB
2. PSOs to ME for information of ME.
3. PSOs to MT for information of MT.
4. PSOs to DG(S&T) for information of DG(S&T).
5. CMDs of IRCON, RITES, RVNL for information and necessary action.
7. ED/Plg. - for finalization of list of Projects to be discussed in ‘VIKAS SAMVAD’. in consultation with ED(Works).
8. CAO/Cs, All Indian Railways for information and necessary action.
SAMPLE PPT

( FOR GUIDANCE)

-----------

New Delhi

---

1. RAIPUR-TITLAGARH DOUBLING & ELECTRIFICATION
(203 Km) ( RLY & EXECUTING AGENCY)

- Year of inclusion : 2007-08
- Anticipated Cost : Rs. 658 cr.
- Exp. till Mar'19 : Rs. .... Cr
- Total Length : 203 Km
- State : Odisha : ---Km
  - CG : --- Km
- Length commissioned till Mar.'19: 83 Km
- Project completion Date : March'21
  - 83.03 km : 2018-20
  - 49.3 km : 2020-21
1. RAIPUR-TITLAGARH DOUBLING & ELECTRIFICATION
(203 Km) (RLY & EXECUTING AGENCY)

2-3 Slides for following items:

- Brief Status of Tenders (including planning if all major contracts are not finalised) including Formation, Imp/Major Bridges, ROB/RUB, S&T, Elect. etc.
- Status of ESPs/SIPs/GADs of Important & Major Bridges/Layout Plan of Bidg etc.
- Status of Land Acquisition (State wise) along with Present Status
- Status of Forestry Clearances (State wise) along with Present Status
- Status of Utility Shifting.

2. RAIPUR-TITLAGARH DOUBLING & ELECTRIFICATION

Phase Wise Planning of Complete Project with Status of Works, Major issues etc.
(2-4 Slides depending upon Phasing of Project)

<table>
<thead>
<tr>
<th>S N</th>
<th>Section</th>
<th>Length (km)</th>
<th>TDC for commissioning</th>
<th>Status &amp; Issues</th>
</tr>
</thead>
</table>
| 1   | Khanar Road-Lakhna             | 25          | May '19               | Status:
|     |                                |             |                       | - Most of the works completed.                                                |
|     |                                |             |                       | Issues:                                                                        |
|     |                                |             |                       | 1.                                                                             |
| 2   | Lakhna – Harishanker Road-Turekela Road | 25 | Oct '19             | Status:
|     |                                |             |                       | - Earthwork and rock cutting will be completed by May '19.                    |
|     |                                |             |                       | - 2 Major bridge (Br.No.242 & 254) will be completed by June '19.          |
|     |                                |             |                       | - Balance works are in progress.                                              |
|     |                                |             |                       | Issues:                                                                        |
|     |                                |             |                       | 1.                                                                             |

2/27/2019