
New Delhi, 27.01.2015  

General Managers,  
All Indian Railways.  

Sub: Excess expenditure incurred by Railways over and above sanctioned detailed estimates during the course of execution of projects.

While examining the Revised Estimates for Railway projects (New Lines, Gauge Conversions and Doublings) submitted by Railways from time to time it has been observed that Railways have often incurred excess expenditure on scope of works not sanctioned at the stage of detailed estimates. This has been viewed very seriously by Board in view of present financial crunch being faced by Railways making it difficult for the Railways for making adequate allocations of funds for all the sanctioned projects on regular basis.

In view of above Railways are advised that henceforth all works may be executed only as per the scope of works sanctioned at the stage of detailed estimates. All deviations beyond GM's powers may be submitted to Railway Board and sanction obtained before the work is executed.

Railways may please ensure strict compliance in the matter in future.

(Anjum Pervez)  
Executive Director/Proj. Mon.

Copy to/- 1) CAO/Construction, All Indian Railways.  
2) MD/RVNL.