

GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS
(RAILWAY BOARD)

No.2007/track-III/TK/4

New Delhi, dated .04.2010


Principal Chief Engineers,
CR, ER, EcoR, NR, NCR, NER, NWR, SR, SCR, SER, SECR & SWR.

Sub: Progress of implementation of inter zonal transfer of track machines
Ref: Board's letter of even number dated 15.04.2010 (Copy at Annexure-I)

There have been abnormal delays in inter railway transfer of machines ordered by Board. Instructions have been issued vide Board's letter under reference to report progress on every Monday, the same has also not been complied with.

Progress of inter railway transfer of machines ordered by Board may please be monitored closely at your level to avoid idling of machines. Instructions may please be given to concerned officers to ensure reporting of progress to Board on every Monday by Fax (011-23388876) **WITHOUT FAIL**.

A statement showing pending orders is enclosed for your ready reference (Annexure-II).


(A.K. Lahoti)

Executive Director, Track (MC)
Railway Board

DA: As above

GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS
(RAILWAY BOARD)

No.2007/Track-III/TK/4

New Delhi, dated: 15.04.2010

The Chief Engineer/TM,
All Indian Railways.

Sub: Progress of implementation of inter zonal transfer of track machines

The orders of transfer/shifting of track machines are issued by Railway Board as per requirement of railways based on capacity/potential analysis. However, it is noticed that there has been undue delay to carry out the orders issued by Board.

Therefore, Railways are advised to apprise status on every Monday after issuance of shifting/transfer orders of machines with following details; until the machine has reached destination on allottee railway:

1. Machine No.
2. Railway Board's order No. _____ dated _____
3. Joint Inspection by JAG officer (name and date)
4. MoU for transfer of machines (date signed by Dy.CEs)
5. Despatch of machines (place and date)
6. Progress of movement
7. Receipt of machine (Place and date)

The position should be reported by both the owning and allottee railways.

2/2/10
15.04.10

(S.M. Pandey)
Director, Track (Machines)
Railway Board