



**GOVERNMENT OF INDIA (भारत सरकार)
MINISTRY OF RAILWAYS (रेल मंत्रालय)
(RAILWAY BOARD) (रेलवे बोर्ड)**

No. 2022/Track-III/TK/6

New Delhi, dated 31.03.2023

**The Principal Chief Engineer,
&
Chief Administrative Officer (Construction)
All Zonal Railways.**

Sub: Planning & Preparation of Rolling Stock programme for Track maintenance.

It has been decided in Board Meeting on 31-03-2023 that One year Rolling program for deployment of Track Machine has to be prepared. Planning shall be for a year and it shall be rolling i.e. at the beginning of quarter Q1, the planning of quarter Q5 shall be available.

This detailed planning for 5th quarter will be day-wise and hour-wise. While making this planning, all constraints like movement of passenger / Mail express, Freight trains and maintenance requirements should be considered and taken into account duly involving operating department. The Principal Chief Engineers should e-mail the complete position to Board duly enclosing the requirement of Construction.

This may be ensured at the earliest as this has to be confirmed to Member(Infrastructure) on 10th April, 2023.


(Ashish Bansal)

**Executive Director Track (M & Mc)
RAILWAY BOARD**

Tele: No. 011- 47845527

Email_ID : ab.bansal@gov.in

**Room No. 144, First Floor, Rail Bhawan,
Raisina Road, New Delhi - 110 001.**