The General Manager (Con.),
Northeast Frontier Railway,
Maligaon, Guwahati

The Chief Admn. Officers (Const.),
All Indian Railways.

Sub: Finalisation of GAD, L-section and overall scheme before calling tenders.

Incidents have come to the notice of the Board where some of the Railways have not done due diligence before calling of tenders for execution of works. While in some of the contracts, provision of proper items was missing and in some other cases, L-Sections were changed after award of the contract. These incidents show a lack of proper planning before tendering and exhibits Railway organization in a poor light.

Board(ME) desires that before calling of tenders all General Arrangement drawings, L-sections and overall scheme of the project must be finalized and a certificate to this effect should be recorded by Chief Engineer in-charge of the project.

(V. P. Dudeja)
Executive Director (Works)
Tel./Fax: 011-2338 2102
Rly.: 030-44857